

**CHANGE ORDER**

**Contract 1008244**

**C87-2024**

Change Request No. 1

CUSTOMER: Columbia County

Department: John Gumm Solar

**I. REQUEST**

Date: 10/17/2025

Requested by: Natasha Coats of Ameresco

Description of change:

- Substantial completion date extension (6/30/2026) due to extended lead time of BES (batteries) procurement

**II. AMERESCO'S AGREEMENT**

For all costs involved in this change including extensions of time herein requested, Ameresco proposes to perform the work described in accordance with the provisions of the Agreement for the price as follows.

**Payment shall be made based on:**

(a) \$0.00

An extension of contract time of 181 calendar days is requested.

ATTACHMENTS-

Baseline schedule for review

All other provisions of the Agreement not expressly modified by this Change Order #1 shall remain in full force and effect including, but not limited to, Section 25 of the Agreement, Representations and Warranties, which representations and warranties are incorporated herein by reference with respect to this Change Order #1.

IN WITNESS WHEREOF, the Parties hereto have caused this Change Order #1 to be duly executed and delivered by their proper and duly authorized officers.

**AMERESCO, INC.**

:

\_\_\_\_\_  
By: Ron Haxton  
Title: Vice President - Northwest  
Date:  
(Signature Required)

By: \_\_\_\_\_  
Title:  
Date:

**CUSTOMER APPROVAL:**  
CUSTOMER

\_\_\_\_\_  
By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

Original Contract Value	\$ 930,672.00
Previous Changes	\$ 0.00
This Change	\$ 0.00
Total	\$ 930,672.00