
BEFORE THE BOARD OF COI]NTY COMMISSIONERS
FOR COLUMBTA COITNTY, OREGON

In the Matter of Exempting a Change )

Order to the Contract with Williams )

Communications Solutions, LLC, from )

the Screening and Sel_ection procedures 
)

of the Personal Services Contracting )

Rule )

WHEREAS, at the time the contract was
had not yet been designed and since
construction beqan, additional features
requested; and

WHEREAS, Sectlon 10 of the Colurnbia County Personal Services
contractinq Rul-e, adopted by order No. L6-96, authorizes the
Department of General services, with approval of county counsel, to
exempt certain personal services contrlcts from the Jcreening and
sel-ection procedures of the Personal- Servj-ces Contracting RuIe upon
approval of the following findings: (a) rt j_s unlikely that such
exemption will encouraqe favoritism in the awardj-ng of personal
services contracts or substantially diminish competition for these
contracts; and (b) the awarding of personal services contracts
pursuant to the exemption will resul-t in substantial- cost savings
to the County; in making such findings the Board may consider thetype, cost, amount of the contract, number of persons avaifable tobid and such other factors as the Department may deem appropriate;
and

WHEREAS, Columbia County entered into a contract with Williams
communj-cations solutions, LLC ("wil1iafirs,, ) , on June 18, rggg, for
replacement of the existing telephone system at the Columbia County
Courthouse Complex and its four OPX connected remote sites as phase
One; and extension of the telephone system from the Courthouse
Complex to the new ,Jail facility as phase Two; and
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entered into, the
design occurred

and servi-ces have

Jail-
and

been

WHEREAS, the original contract with
$91t998.70 for phase One services, and a
Phase Two services; and

Williams had a price of
price of $22,5'/9 "99 for

WHEREAS' to add the additional features and services requested
would increase the price of phase Two work to $50,4 49.54r drr
increase of $Z'l ,B69"55t and woul_d necessitate a chanqe order to thecontract with Wil_liams; and

WHEREAS, it is unllkely that exempting the chang.e order to thecontract with Wilfiams would encourage favoritism in the awarding
of personal servj-ce contracts or substantially diminish competition
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for personal servj-ce contracts since the original contract was
awarded pursuant to the Formal Selection Procedure specified in
Section 14 the Personal Services Contracting Rule; and

WHEREAS' the exemption of the change order to the contract
with Williams will result in a substantial cost savingrs to the
County since Williams is prepared to add the features and services
requested without delay, whereas going through a new screening and
selection procedure would delay the jail project increasing the
cost to the County of its Construction Manager/ General Contractor,
Drake Construction, and its Project Manag:er, Vanir Constructj_on
Management, rnc., and there is no reason to think that a new
contractor could add the features and services requested to
Williams' telephone system as cheaply as Will-iams can; and

WHEREAS, because of the amount of the original contract and
amount of the change order, County Counsel has recommended that the
change order be formalry approved by the Board of county
Commissioners;

NOW' THEREFORB, IT IS HEREBY ORDERED that the chang'e order to
the contract with Williams in the amount of $27,869"55 be, and
hereby is, exempted from the screening and selectlon procedures of
the Personal Services Contracting Rule, and the General Services
Director is authorized to sign the change order subject to the
approval of the Office of County Counsel.

DATED this 3oth day of August, 2000.

BOARD
FOR CO

OF COUNTY COMMISSIONERS
rA couNTY,

By:
Chair

Approved as to form By:

9--o/A^Lf- ByBy
offtre' of counb! dounser Commi foner

ssl_oner

ORDER NO" et -00 Page 2


