



2KG Contractors
4917 NE 185th Drive
Portland, Oregon 97230
Phone: +15034892020

Project: 2507 - Columbia County Deflection
230 Strand Street
St. Helens, Oregon 97051

Prime Contract Potential Change Order #PCO 06: No Cost Schedule Extension

TO:	Columbia County 230 Strand Street Saint Helens, Oregon 97051	FROM:	2KG Contractors, Inc 4917 NE 185th Drive Portland, Oregon 97230
PCO NUMBER/REVISION:	PCO 06 / 0	CONTRACT:	2507 - 1020 - 2507 Prime Contract
REQUEST RECEIVED FROM:	Robby Elliott (2KG Contractors, Inc)	CREATED BY:	Robby Elliott (2KG Contractors, Inc)
STATUS:	Pending - In Review	CREATED DATE:	1/6/2026
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	50 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT (ex. tax):	\$0.00

POTENTIAL CHANGE ORDER TITLE: No Cost Schedule Extension

CHANGE REASON: Changed Scope

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

This PCO is a no-cost PCO to extend the project schedule in lieu of on-going value engineering talks that delayed project start up. This PCO would add 50 calendar days to the prime contract at no cost to the owner. Please reference the following date changes which are reflected in the project schedule published by 2KG on 1/5/2026.

- Add 50 calendar days to the project:
- Original Substantial Completion Date: 1/31/2026
- Original Final Completion Date: 2/27/2026
- New Substantial Completion Date: 4/13/2026
- New Final Completion Date: 5/13/2026

ATTACHMENTS:

#	Budget Code	Description	Tax Code	Amount (ex. tax)
			Subtotal:	\$0.00
			Total Tax:	\$0.00
			Grand Total:	\$0.00

Brendan Hart (Hart Architects)
2130 N Kilpatrick St - PO Box 17250
Portland, Oregon 97217

Columbia County
230 Strand Street
Saint Helens, Oregon 97051

2KG Contractors, Inc
4917 NE 185th Drive
Portland, Oregon 97230

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE