



2KG Contractors
4917 NE 185th Drive
Portland, Oregon 97230
Phone: +15034892020

Project: 2507 - Columbia County Deflection
230 Strand Street
St. Helens, Oregon 97051

Prime Contract Potential Change Order #PCO 09: 2KG Demolition - Undo PCO 05

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, TOTAL AMOUNT (ex. tax)

POTENTIAL CHANGE ORDER TITLE: 2KG Demolition - Undo PCO 05

CHANGE REASON: Changed Scope

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

This PCO is to remove the \$2,000 credit issued in PCO 05 for the county to perform the non-concrete demo on the project. The approval of this PCO will give the remaining project demo scope back to 2KG (steel ceilings, acoustical ceilings, etc.). Please reference 2KG/Owner email thread from 1/28/2026.

ATTACHMENTS:

Table with 5 columns: #, Budget Code, Description, Tax Code, Amount (ex. tax). Includes rows for 02-05.L Demolition.Labor, Subtotal, Total Tax, and Grand Total.

Brendan Hart (Hart Architects)
2130 N Kilpatrick St - PO Box 17250
Portland, Oregon 97217

Columbia County
230 Strand Street
Saint Helens, Oregon 97051

2KG Contractors, Inc
4917 NE 185th Drive
Portland, Oregon 97230

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE